
Experiment could not be done as scheduled due to an unexpected problem  to obtain the raw 
samples (USA policy) necessary to make fibers. We have been in contact to C. Riekel to 
inform him/discuss with him about the problem. 


