Updated to comply with unforeseen circumstances
Minutes included.
24th March 2005 and 4™ of April
DNA Developers meeting
13.00 till 15.00 UK time
Video Conference

ATTENDING

Both dates:

Alun Ashton DLS

Graeme Winter DL

Just 4/4/05

Olof Svensson ESRF

Steve Kinder DL

Darren Spruce ESRF

Karen Ackroyd DL

ANOther ESRF

Apologies
Harry, Pierre.

Agenda + minutes

Orange texts are minutes from the 24™ of March

1) Suggestions topics and potentially times for the next 2 Virtual DNA
Developers meetings. E.g. testing, documentation etc. How should these meetings

be recorded etc?

GW: Graeme is away from now till the 18" of April (AWA: My notes say May but
this must be April?) and maybe more.

AWA: Next meeting 21° of April? Agenda for Hamburg meeting as topic?
GW: Best if meetings are quite focused? And maybe only 1hr -2hrs.
Continuous agenda items — release and bugzilla and dev bb review.

GW: 1.0.1 and incorporating scaling merging etc. could be same meeting.
Target 1.0.1

Olof agreed to compare main and release branch to find out missing bugs. Graeme
asked for scheduler differences to be checked past him first.

Meet in 2.5 weeks to discuss 1.0.1



2) Review of Conversations/threads recently held on dna-dev
GW: focus on 1.0.1 and 1.1 discussions?

There was a suggestion for more specific was of discussing topics e.g.

Olof: blogs?

GW: blogs and wikkis were not very successful in eHTPX, better maybe more
specific mailing lists?

Steve: vid conf could offer the alternative

An agreement was reached to give the video conf a try to see if this can work for now.

3) Priorities and short term goals. Olof has made the following suggestions to me
off line (I hope its OK that I include a version of it here, with my additions, as
the basis for discussion Olof)

Short term goals:

- Plans for SRS pipeline experiment

AWA: nobody here to discuss. Karen — do you want any assistance with this? From
DLS we would like to visit during the tests.

Darren needs to find out from ISpyB developers what part needs to be done by
Monday 11™ of April? Pxweb will be used for first test but maybe by second week of
May ISpyB could be used.

Darren will contact Karren.
- Release of 1.0.1. 1st of April or just after the Hamburg dna-dev
meeting.

(see later point 4)

GW: 1* of April impossible but mid April possible for Release Candidate and
Hamburg for release and install it there.

Now to be discussed fully in 2.5 weeks. Weds or later on the week starting the 18
maybe 21%,

- Progress on Graeme's graeme branch
GW: currently Andrew is trying to test it. After this decide how to merge after tests.

AWA: (comment after meeting!) suggest set deadline of deciding what to do by
Hamburg meeting

ACTION alun to distribute Graeme’s doc to dna-dev — DONE but this doesn’t
describe the Graeme branch.

Graeme will endeavour to strip out what he doesn’t think should be in there as in what
shouldn’t be in DNA. Then people will review.



- Progress with second image formats branch.

GW: Many changes made but not currently tested. Changes are not going to be in
1.0.1 there maybe scope to expand to also include CBF imgCIF support but this may
not be in the right time scale so nothing to say yet.

Timescales? After dna-dev meeting. Aim before ACA at end of May. Danger of the
branch breaking what is there... also conflicts with Graeme and image branch.

- Creating of branches "pipeline’ and ""dose™".
GW: good thing.

Dose branch not that difficult to do but impact on small ways in little places. Postpone
till dev

Pipeline branch should occur for changes in SRS?
Most changes done?

- In branch "pipeline™ hook up the scheduler to the ISPyB database.
GW: Could hooks between scheduler and ispyb happen in‘another branch’?

AWA: Graeme has too many branches at the moment. And this work is not
completely about pipelining (though needed by it). It could do with a branch just for
itself as Graeme doesn’t want to be dependant on this big and potentially long time
pipeline branch. He thinks the hooks branch could be done first/at the same time and
put into head for other branches earlier than the pipeline branch.

pipeline will occur
changes for scheduler will occur in the main head.
Has to be back in by 1.1 as some is already in the head.

- Review of XSD and GUI changes required for pipeline experiment.
AWA: Wrong people — potential for specific meeting next/week after
This has been started by Karen

- Definition of the core scheduler/xia committee - finalisation of nominations.
AWA: Nothing new.
This will now be done by AWA

- Discussion on ‘codes of practice’ this committee e.g. should all
decisions be unanimous or majority vote?

GW: Exec can decide on voting.

AWA: Discussions must be made on dna dev and decisions announced.

Best to have conversations on DNA-DEV if possible even if decisions done off line.
Recommend unanimous vote for a trial period until full DNA meeting in summer.

- Creation of DNA module and DNA project web pages.
GW: Web pages good.
AWA: Need to set up auto update from cvs.



- Testing.
GW: Define testing? Etc....
AWA: some ideas e.g. testing days where dev on call...

Medium term goals:

- Inclusion of 1.1 release goals like scaling & merging, point group
determination, automatic screening and ranking etc.

GW: mid term goals need to be focused before we get into long term.

Long term goals:

- DNA 2.0 goals like kappa and inclusion of XIA.
- DNA data model.

- etc.

14.00
4) Release 1.0.1.
Review of Bugzilla and allocation of bugs to be included in 1.0.1

Each developer is asked to review the status of bugzilla bugs!
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http://www.ccp4.ac.uk/bugzilla/buglist.cgi?query_format=specific&bug_status=__open__&product=DNA&content=&order=bugs.bug_id&query_based_on=
http://www.ccp4.ac.uk/bugzilla/buglist.cgi?query_format=specific&bug_status=__open__&product=DNA&content=&order=bugs.bug_severity&query_based_on=
http://www.ccp4.ac.uk/bugzilla/buglist.cgi?query_format=specific&bug_status=__open__&product=DNA&content=&order=bugs.priority&query_based_on=
http://www.ccp4.ac.uk/bugzilla/buglist.cgi?query_format=specific&bug_status=__open__&product=DNA&content=&order=bugs.rep_platform&query_based_on=
http://www.ccp4.ac.uk/bugzilla/buglist.cgi?query_format=specific&bug_status=__open__&product=DNA&content=&order=map_assigned_to.login_name&query_based_on=
http://www.ccp4.ac.uk/bugzilla/buglist.cgi?query_format=specific&bug_status=__open__&product=DNA&content=&order=bugs.bug_status&query_based_on=
http://www.ccp4.ac.uk/bugzilla/buglist.cgi?query_format=specific&bug_status=__open__&product=DNA&content=&order=bugs.short_desc&query_based_on=
http://www.ccp4.ac.uk/bugzilla/show_bug.cgi?id=806
http://www.ccp4.ac.uk/bugzilla/show_bug.cgi?id=809
http://www.ccp4.ac.uk/bugzilla/show_bug.cgi?id=825
http://www.ccp4.ac.uk/bugzilla/show_bug.cgi?id=897
http://www.ccp4.ac.uk/bugzilla/show_bug.cgi?id=933
http://www.ccp4.ac.uk/bugzilla/show_bug.cgi?id=948
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http://www.ccp4.ac.uk/bugzilla/show_bug.cgi?id=950
http://www.ccp4.ac.uk/bugzilla/show_bug.cgi?id=959
http://www.ccp4.ac.uk/bugzilla/show_bug.cgi?id=960
http://www.ccp4.ac.uk/bugzilla/show_bug.cgi?id=961
http://www.ccp4.ac.uk/bugzilla/show_bug.cgi?id=983
http://www.ccp4.ac.uk/bugzilla/show_bug.cgi?id=988
http://www.ccp4.ac.uk/bugzilla/show_bug.cgi?id=990
http://www.ccp4.ac.uk/bugzilla/show_bug.cgi?id=991
http://www.ccp4.ac.uk/bugzilla/show_bug.cgi?id=1002
http://www.ccp4.ac.uk/bugzilla/show_bug.cgi?id=1025
http://www.ccp4.ac.uk/bugzilla/show_bug.cgi?id=1027

1039 nor P2 PC svensson@esrf.fr NEW Not1.0.1

1040 nor P2 PC s.h.kinder@dl.ac.uk ASSI Not1.0.1
Not

1052 nor P2 PC gleb@mpghdb.desy.de ASSI Dblocker for
1.01

Has everyone been putting in bug fixes into all 3 branches?

Graeme — yes. “think so / was my policy to do so”

ES - BCM
sample_reference
request

Improvements of
the screening
panel

Error in stf
output


http://www.ccp4.ac.uk/bugzilla/show_bug.cgi?id=1039
http://www.ccp4.ac.uk/bugzilla/show_bug.cgi?id=1040
http://www.ccp4.ac.uk/bugzilla/show_bug.cgi?id=1052

